
Sundays
4/14 4/21 4/28 5/5 5/12 5/19 5/26 6/2 6/9 6/16 6/23 6/30 7/7 7/14 7/21 7/28 8/4 8/11 8/18 8/25 9/1 9/8 9/15 9/22 9/29 10/6 10/13 10/20 10/27 11/3 11/10 11/17 11/24 12/1 12/8 12/15 12/22 12/29 2020 1/5 1/12 1/19 1/26 2/2 2/9 2/16 2/23 3/1 3/8 3/15 3/22 3/29 4/5
4/30
Vision Workshop (coach)
Develop a Vision Statement (vision team)
DONE
Vision Voting
DONE
6/12
6/18
Ad Council affirms Vision, Mission, and Values
DONE
7/29-8/4
VBS
9/9
1-to-1 w/DS
12/7–8
Charge Conference
Establish a Worship Planning Team (pastor, coach)
Develop a worship evaluation tool (worship planning team)
Begin monthly worship videos
Attend a REACH Summit (worship planning team)
10/18-19
REACH Summit
Book Study: When Helping Hurts (Holiday Outreach and Women of Faith chairs)
ONGOING
Mission Project: Fresh Food Initiative (ongoing)
ONGOING
Book Study: Get Their Name (Witness & Outreach)
Sermon series: "Get Their Name" (pastor)
Book Study: Clip In: Risking Hospitality in Your Church (Witness)
Develop plans: visitor follow-up, absentee check-in, & visitation (Witness)
Establish a Communications Team (pastor, coach)
Clean up website, social media, and bulletin (Communication Team)
Redesign newsletter (Communication Team)
Develop plan to be where the people are (pastor, coach, Outreach)
2 bridge events (pastor, Outreach)
Monthly Book Study: Simple Governance: Liberating Your Church for Mission (Ad Council)
Two-part Accountable Leadership & Single Board Policy Governance workshop (coach)
Consult with DS about move to Single Board model
3/31
8/20
Goal-Setting Workshop (coach)
Establish a Stewardship Education Team (pastor, coach)
Stewardship Education Program (Stewardship Education Team)
Establish Nominating & Lay Leadership Development Team (pastor, coach)
Tecumseh UMC -
- VCI Prescription
Implementation Schedule
Prescription 1
Prescription 2
Prescription 3
Completed Tasks have been removed from this timeline or labeled
8 July 2019 MAM