



Tecumseh United Methodist Church

VCI Phase 3 Implementation Schedule

Revised 30 April 2019

Prescription #	Task	Start Date	End Date	Status
1	Vision Workshop (coach)	4/30/2019	4/30/2019	done
	Develop a Vision Statement (vision team)	4/30/2019	6/12/2019	in progress
	Vision Writing Workshop #2 (coach)	6/12/2019	6/12/2019	
	Ad Council affirms Vision, Mission, & Values	6/18/2019	6/18/2019	
	Establish a Worship Planning Team (pastor, coach)	5/19/2019	6/30/2019	
	Develop a worship evaluation tool (worship planning team)	6/30/2019	7/28/2019	
	Begin monthly worship videos	7/28/2019		
	Attend a REACH Summit (worship planning team)	7/28/2019		
2	Book study: <u>When Helping Hurts</u> (led by Outreach & WOF)	4/21/2019	10/6/2019	in progress
	Mission project: Fresh Food Initiative	2018		ongoing
	Book study: <u>Clip In: Risking Hospitality in Your Church</u> (led by witness)	6/2/2019	8/11/2019	
	Develop plans for visitor follow-up, absentee check-in, & visitation (witness)	8/11/2019	9/15/2019	
	Book study: <u>Get Their Name</u> (led by witness & outreach)	9/1/2019	11/17/2019	
	Sermon series: "Get Their Name" (pastor)	10/27/2019	11/17/2019	

	Establish a Communications Team (pastor, coach)	7/28/2019	9/29/2019	
Prescription #	Task	Start Date	End Date	Status
2	Clean up website, social media, & bulletin (comm. team)	9/29/2019	11/17/2019	
	Redesign newsletter (comm. team)	11/17/2019	12/29/2019	
	Develop plan to go where people are (pastor, coach, outreach)	8/4/2019	10/6/2019	
	3 bridge events (pastor, outreach)	10/6/2019	12/29/2019	
3	Fill Nominating & Lay Leadership Development Team (pastor, coach)	4/28/2019	9/29/2019	
	Establish a Stewardship Education Team (pastor, coach)	4/28/2019	9/29/2019	
	Stewardship Education Program (stewardship ed. team)	9/29/2019	12/29/2019	
	Monthly book study: <u>Simple Governance</u> (ad council)	5/19/2019	1/5/2020	
	Goal-setting workshop (coach)	8/20/2019	8/20/2019	
	2-part Accountable Leadership & Single Board Policy Governance workshop (coach)	1/5/2020	2/11/2020	
	Consult w/DS about move to Single Board Governance	2/11/2019	3/31/2020	